Group Assignment Master Key Plan

---

1. Introduction

This document serves as the comprehensive project management guide for our group assignment. It consolidates task assignments, timelines, leadership roles, file management protocols, and progress monitoring strategies to ensure smooth collaboration and successful on-time delivery.

Company Name: _____ (To be filled)

---

2. Key Components of the Assignment

- Documentation (Main report) including:
    - Introduction & company background (**company name)**
    - Network Diagram & Infrastructure design with fault tolerance and redundancy explanations
    - IP Subnetting plans with unique IP ranges (Class A or B as per instructions)
    - VLAN configurations per province with clear configuration steps and results
    - Server farm setup & ACL configuration details
    - Branch internet and communication setup with connectivity testing results
    - Bibliography/References (TUT Harvard referencing style)
- Group Presentation:
    - Packet Tracer or Visio demo of the network
    - Each member presents their assigned part clearly
- Group Video Artifact:
    - Recorded presentation video (in English)
    - Subtitled video in Xitsonga (per Group 9 requirements) [**Finalize the language we need to use**].

---

3. Task Assignments

Member	Task Description	Deadline
1	Write Introduction: company name, assignment scope & objectives	18 - 20 Aug 2025
2	Design Network Diagram & Infrastructure with fault tolerance & redundancy	20 - 24 Aug 2025
3	Prepare IP Subnetting Plan with unique IP ranges	25 – 27 Aug 2025
4	Configure VLANs at Head Office (IT, HR, Procurement, Finance) with config steps	29 - 31 Sept 2025
5	Configure VLANs at Mpumalanga (Transport & Student Centre with VOIP) with config	01 - 04 Sept 2025
6	Configure Limpopo network with head office & internet access	04 - 07 Sept 2025
7	Setup Server Farm at Head Office + ACL configuration for VLAN access	08 - 12 Sept 2025
8	Document Branch Communication & Connectivity Testing across sites	13 - 18 Sept 2025
9	Compile Bibliography/References (TUT Harvard style) & lead video subtitling	19 - 26 Sept 2025

---

4. Project Timeline

Dates	Task / Milestone	Who / Notes	Reminder / Checkpoints
18 – 20 Aug 2025	Phase 1: Preparation & Task Assignment	Entire group	Share Terms & Conditions, create Google Drive folder, kickoff meeting, assign tasks officially
20 – 24 Aug 2025	Phase 2 Start: Research & Draft Initial Work	Individual task owners	Upload drafts, daily updates, first checkpoint

25 - 27 Aug 2025	Mid-phase Check-in Meeting	Entire group	Discuss progress, blockers, adjust assignments
29 – 31 Aug 2025	Continue Research & Draft Completion	Individual task owners	Complete and upload drafts, peer review
01 - 04 Sept 2025	Phase 3: Integration & Collaboration	Compilation lead + group	Compile document, slide deck outline, subtitling research
04 – 07 Sept 2025	Group Review & Feedback	Entire group	Review draft, provide feedback, finalize presentation roles
08 – 12 Sept 2025	Finalize Report & Presentation Draft	Task owners + presentation team	Final edits, video recording plan, rehearsals
13 - 18 Sept 2025	Full Group Meeting: Final Review & Rehearsal [Meeting]	Entire group	Review project, confirm readiness
19 – 26 Sept 2025	Record Video Presentation	Entire group	Record video, subtitling lead begins subtitle integration
14 – 15 Oct 2025	Final Edits & Compilation [Meeting]	Compilation lead + subtitling lead	Final subtitle check, compile bibliography
16 Oct 2025	Final Upload & Review [Meeting]	Entire group	Upload final files, confirm submission readiness
18 Oct 2025	Assignment Due Date: Submit	Entire group	Submit assignment, group reflection